
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:17 AM
Run date

Time

Reviewer: Awal, Mohammad 05-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 931 Date: 28-Sep-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 481

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7;00 AM. Crews had to work on the he skirt erection . They started at
7:10 AM.

Obra , Carlos , Jacob , & Rene had to work on the upper skirt erection . Crews had to hook the crane to
the North East plate , fly , set , adjust , & install the temporary bolts . They started at 7:20 AM. Crews were
done at 7:40 AM.

After that , crews had to work on the North West plate . Crews had to fit the plate , drive drift pins to
align the holes , mark the excess steel , remove the pins , fly , set on the barge to cut the edge , & release
the crane . They started at 7:45 AM. crews were done at 8:20 AM.

In addition to that , crews had to hook the North center plate to the crane , fly , set , adjust , drive drift
pins , mark the excess steel on both sides of the plate , fly, set on the barge to cut the excess steel , &
release the crane . They started at 8:25 AM. Crews were done at 9:20 AM.

Then , crews had to lay out for the cuts , set the track , tracer machine , & hook the gas lines on the
North center plate . Crews had to cut 0.0 mm. on the bottoms to 30 mm. on the top of both plates . They
started on the center plate at 9:30 AM. Crews had to grind , bevel , & smooth the edges the . Crews were
done on the North West plate at 2:00 PM.

In the afternoon , crews had to erect the North center plate . They had to hook the plate to the crane ,
fly , set , adjust , drive drift pins , install permanent bolts , & release the crane . They started at 2::05 PM.
Crews were done at 2:40 PM. Crews worked through lunch break . They had to wrap up their tools &
equipments. crews left at 2:45 PM.

Jeffery had to operate the barge crane . Justin had to work on the rigging & he had to work with the
erection crews .

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 931 Date: 28-Sep-2013 Saturday

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

000743

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

0.00

No

0.00 0.00

Ringer No. 1 Barge

0.00

000747

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

JNM JEFFREY SCOTTOperator 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00
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